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New Terminal Program History

 September 2017 – Edgemoor selected as Developer for new terminal

 November 2017 – KCMO residents voted 75/25 in favor of new terminal

 December 2017 – Community workshops held across the City

 February 2018 – MOU with Edgemoor signed

 Ongoing

 Environmental Assessment (Required by FAA)

 Meetings with stakeholders: FAA, TSA, SHPO, etc.

 Outreach events

 Program validation



Program Validation

Working to ensure the assumptions made in 2014 at the start of the Exhibit K 
process are accurate:

 Verify passenger traffic forecast

 Required count of ticket counters / bag claims / gates

 Overnight aircraft parking requirements

 Roadway plan

 Vehicle parking requirements

Passenger traffic forecast drives 
the size of the building



Passenger Traffic Forecast

Drivers of Exhibit K traffic forecast:

2014 published flight schedules

2014 FAA Terminal Area Forecast (TAF)

Direct input from airline planners

 Passenger traffic growth at KCI was 
forecast to be +1.9% annual growth 
from 2013 to 2030.

 Average growth since 2013 to today 
has averaged +3.9% annual growth.

 KCI has added four new airlines in the 
last year that were not included in the 
initial forecast.



Updated Gate Requirements

 Result of Exhibit K process (2016) was a 35-42 gate facility

 Revised forecast increases initial gate count from 35 to 39 at opening

 Airlines’ commitment to Kansas City is increasing

39 Gate Concept
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Impact to Schedule

Design/Build

 Submit Basis of Design – Early April

 Submission of Design Budget/Schedule – Mid May

 KCAD Review/Approve Conceptual Design/Budget/Schedule – Late June

 50% Schematic Design – Early August

 Schematic Design Complete – Late September

 Subcontracting Bidding – October

 Final Price – Late October / Early November



Impact to Schedule

Environmental

 Draft Report – Early July

 Record of Decision – Early October



Next Steps

Monthly Updates to Airport Committee

 April 19, 2018

 May 17, 2018

 June 14, 2018

 July 19, 2018

 August 16, 2018

 September 13, 2018
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